ROW — Pending Work and Why

Written 2026-10-12 against `main` @ `eca1661`; **updated the same day after session 3** (admin, club website, privacy and the .NET edition, §3, §4, §6, §14). Each item below says what is left, **why it is still pending**, and what unblocks it. Evidence comes from the generated comparisons in `kb/` (rerun with `bash kb/rebuild.sh`) and from `row/STATUS.md`. Task ids (WS…) refer to `document/ROW-Master-Development-Plan.md`.

Every pending item has one of four reasons:

Reason	Meaning
Decision	Cannot start until product / company decides something
External	Needs an account, credential or service ROW does not have yet
Not started	Nothing blocks it; it has simply not been reached in the build order
Excluded	India-only or a RIZones partner integration; will not be ported as it is

1. Summary

#	Area	Size	Reason	Unblocked by
1	Payments (API + all clients)	202 routes, 19 controllers	Decision	Stripe / PayPal choice, tax handling, payouts (open decision 4)
2	Admin portal conversion	Tasks A and B done; C (pay pages) left	Decision (C)	Payments
3	Club website conversion	Done (purchase / renewal pages wait for Payments)	—	—
4	Mobile app WS10 items	6 items	Mixed (see §5)	Firebase project, Payments, final icon
5	Privacy (WS7)	Backend done in both editions; legal texts and the mobile screens left	Decision + External	Counsel's policy texts (Q6), legal review of health data (decision 2)
6	Scheduled WhatsApp sender	1 background service	External + Decision	Approved Meta WhatsApp templates (open decision 12)
7	Deployment on IIS	web.config ×3, guide	Not started + Decision	Plesk vs IIS-native club hosting (open decision 3)
8	Testing gaps	real sends, Payments, load, reports SQL	External	ROW credentials, a test database with real-shaped data
9	Reference refresh	local copy 2 days behind	External	Access to the private RIZones repo from this machine
10	Excluded RIZones items	8 controllers / features	Excluded	Nothing; replace with ROW equivalents where needed
11	Open product decisions	12	Decision	Product / company owners
12	.NET edition (`row-dotnet`) ROW behaviour	providers, time, currency, report scope (§14)	Not started	—

2. Payments (largest backend gap)

What is left. 202 of the 224 .NET routes ROW does not serve are payments (`kb/api-routes-diff.md`): ClubDues 39, EventPaymentLinks 32, MembershipDues 28, MobileClubAdminMembershipDues 13, PublicMembershipDues 12, PublicEventPayment 9, EventMasters 8, WalletLinks 8, PublicClubDues 7, PublicWallet 7, WebsiteBilling 7,

MobileClubDues 5, MobileMembershipDues 4, PublicClubWebsite 4, Wallet 4, PublicDuesApproval 2, PublicClubDuesApproval 2, ClubWebsitePublic `renew-link` 1, and the 10 ClubWebsites pricing endpoints. Also the background jobs that depend on them: website provisioning for paid orders, settlement sync and membership-dues reconciliation.

Why pending.

- RIZones takes money through **Cashfree and Razorpay**, which only work in India. ROW serves other countries, so this code cannot be ported as-is like the rest of the API. It has to be **rebuilt** on Stripe and/or PayPal (master plan WS6).
- The rebuild depends on decisions nobody has made yet (open decision 4):
  - which provider or providers;
  - how tax is handled (RIZones hard-coded Indian GST);
  - how clubs and districts get paid out (RIZones used Razorpay Route sub-accounts; Stripe Connect or PayPal is the likely equivalent, and the brand config already has a `payments.connect` flag).
- Only configuration exists so far: `admin/src/lib/checkout.ts` and the brand flags. There is no payment code in the API.

Knock-on effects.

- The mobile and admin payment screens call these routes and show an error until they exist (`kb/mobile-diff.md`, `kb/admin-diff.md`).
- Club-website renewal emails go out without a pay link.
- The WhatsApp website reminder is not sent, because its template carries that link.

Unblocked by. Decision 4, then ROW Stripe / PayPal test accounts.

3. Admin portal (`row/admin`)

Done (session 3). Task A (RIZones content, media, footer, `/cookies`), task B (₹ / INR / en-IN / IST → brand currency, locale and zone), `localCount`, the goal-split pilot, the six inherited type errors.

What is left.

- **C. Wire the pay pages to `checkout.ts` and hide the Cashfree / Razorpay screens.** Waits for Payments (§2). The ₹ / INR left in the admin is all in this code, in the wallet and website-purchase pricing (flags off on ROW) and on the public landing page (site off).
- **Policy texts.** The privacy policy, terms and refund pages are RIZones' Indian legal texts with the names changed. Why pending: legal content, not engineering; needs counsel (Q6).
- **Translation (WS2).** `next-intl` is wired, but only 6 of 773 screens use translations. Why pending: the extraction is large (master plan: 6 engineer-weeks) and every language needs a reviewer (Q8).

4. Club website (`row/club-website`)

Done (session 3). No RIZones literal; admin-login link, support contacts, image hosts, locale and currency from settings; project costs in each project's own currency. Left: the website purchase and renewal pages, which wait for Payments (§2).

5. Mobile app (`row/mobile`)

Done.

- Calls the ROW API.

- Brand loaded from `api/public/brand`.
- RIZones names, links and partner cards removed.
- ROW icons in place.
- Starts without Firebase.

35 of 400 files changed (`kb/mobile-diff.md`).

Item	Why pending
WS10-04 currency / number / date formats (₹, lakh / crore, `en_IN`, "today") — 43 files	Not started: Flutter is not installed on this machine, so Dart changes could not even be analysed or tested here
WS10-05 phone input assumes India (+91, 10 digits)	Not started; needs an international phone field and E.164 storage (the API already normalises)
WS10-06 payment flows (18 files with Cashfree / Razorpay)	Waits for Payments (§2)
WS10-07 push notifications	External: needs a ROW Firebase project (open decision 6); the API side is ported
WS10-08 privacy screens	The backend now exists (§6); not started in the app
WS10-03 translation	Not started
WS10-09 store listings	External: needs store accounts and listing content (the ROW icon is now in place)
Device builds / `flutter test`	No Android SDK or Flutter on this machine; last run (2026-10-10) was 70 tests passing

Clean-up, not urgent: 130 of the 200 `ApiConstants` entries are unused RIZones carry-over, and `role_management_screen.dart` calls `/api/admin/roles`, which neither API has (a RIZones bug).

6. Privacy (WS7)

Done (session 3), in both editions. Consent, export, two-admin erasure, tombstone honoured by the Rotary.org sweep, registry audit, retention, member language, consent-aware broadcasts (`kb/tools/privacy_e2e.py`: 26 of 26 on NestJS and .NET).

What is left.

- Counsel's policy texts and cookie wording, and the lawful basis for synced members who never sign in (Q6). Why pending: legal decisions.
- The mobile app's consent screen and "download my data" / "delete my account" (WS10-08). Why pending: no Flutter SDK on this machine.
- Health data: PPH camps (non-members) stay behind `modules.pphCamps` (off) until decision 2.

7. Scheduled WhatsApp sender

What is left. The background service that sends announcements, events, newsletters, projects and reminders by WhatsApp.

Why pending.

- RIZones sends these through Interakt (India) with its own approved templates.
- ROW uses the Meta Cloud API, and Meta only allows **pre-approved templates**. ROW's Meta account has none yet.

- Someone has to decide whether to reuse RIZones' template names and parameters or design new ones (open decision 12), then get them approved.

Until then, items flagged "send WhatsApp" stay pending. Email and push work.

8. Deployment on IIS

What is left (STATUS §7).

- `web.config` for `row/api` and `row/admin`: neither exists. The club website's is the RIZones iisnode one.
- An IIS deployment guide: HttpPlatformHandler, URL Rewrite, app pools, environment variables, SSL.
- Server set-up from master plan Workstream S and WS0: health endpoint, smoke suite, versioned deploy with rollback.

Why pending.

- Nothing was going to be deployed before the API was mostly ported.
- Club-website hosting depends on whether the IIS servers run Plesk (open decision 3). Provisioning is ported for Plesk; without Plesk an IIS-native provider has to be written.

9. Testing gaps

Covered (see `kb/testing.md`):

- type checks, lint and unit tests;
- a full side-by-side sweep of every GET and write route against the .NET API on synthetic data, which was identical apart from expected brand / time-zone / currency differences;
- background jobs.

Not covered, and why:

Gap	Why
Real sends: Brevo email, Meta WhatsApp, Twilio SMS, FCM push, Rotary.org, Plesk	External: needs ROW credentials for each provider
Payments	Not built (§2)
Excel imports with real Rotary.org export files	No real export files available; exceljs may not open some of them (ROW-CHANGES, Goal Setting)
Report / goal-setting SQL on production-shaped data	Only synthetic fixture data so far
Load / performance	Not started (master plan WS11)
Mobile and club website builds	No Flutter SDK; club-website dependencies not installed on this machine

10. Reference copy is behind (resolved 2026-10-12)

Resolved: the repo is reachable again and was pulled to `cb3e678c` (2026-10-09). The admin portal (both editions) and the .NET API and sync worker were merged up to it; the NestJS API already was. No newer RIZones commits exist. The text below is kept for the record.

The RIZones source in `reference/RotaryIndia_Admin_API_Claude` on this machine is at `64a7cd86` (2026-10-07). STATUS records a sync against the newer `cb3e678` (2026-10-09), done on a machine that could reach the private

repo. As a result, `kb/` diffs against the local copy show 10 goal-setting routes as "ROW-only" (they are upstream's), and any upstream change after 10-07 will not show in the diffs.

Why pending. The private RIZones repo is not visible to the GitHub account on this machine. **Unblocked by** access to the repo, then a re-clone and `bash kb/rebuild.sh`.

11. Excluded on purpose (not pending work, listed so nobody re-opens them)

Item	Why excluded
CashfreeKyc (9), RazorpayRouteAccounts (7)	India-only payment providers; replaced by the Stripe / PayPal work (§2)
InteraktWebhook (1)	India WhatsApp provider; ROW uses Meta Cloud API
WhatsAppLog `backfill` (1)	Imported RIZones' old Interakt log files; ROW logs its own sends
ClubProfileReport (2)	API-key feed for a RIZones partner
RotaryThirdParty (1)	Anonymous feed of members' phones and emails for three RIZones districts
ShrigodaPartner (1)	RIZones partner integration
Rotary.org member-sweep worker (separate `.exe`)	A separate RIZones program, not part of the API; the launch endpoints are ported and run whatever `RotaryOrgSync:WorkerExePath` points at

12. Open decisions that hold work back

Full details are in `row/STATUS.md` §8 and `row/api/ROW-CHANGES.md`.

#	Decision	Holds back
1	Members API is open without sign-in (as in RIZones): lock it down?	Security before launch
2	Health / blood-group / spouse data under HIPAA, GDPR, PIPEDA	Privacy (§6), PPH camps
3	Plesk or IIS-native hosting for club websites	Deployment (§8)
4	Stripe and/or PayPal, tax, payouts	Payments (§2), admin task C, mobile WS10-06
5	TRF fund settings always answer 403 (RIZones checks a claim that never exists)	TRF fund management
6	ROW Firebase project	Push notifications on mobile
7	ROW's own Rotary.org API access	Rotary.org sync, officer reports, currency fallback
8	Keep or drop the Zones 4–8 programmes (citation, zonal awards)	Those modules and their taxonomy mapping
9	Keep the SMTP port-25 email probe or rely on Brevo bounces	Club-admin assignment emails
10	Draw PDFs / Office files inline in the OCV Word report	OCV report fidelity (new dependencies)
11	RIZones quirks kept on purpose (district mass-email credits, reset-email wording, ...)	Behaviour fixes
12	WhatsApp templates for ROW	Scheduled WhatsApp sender (§7)

13. Suggested order

1. **Not blocked, start now:**

    - the .NET edition's India-specific behaviour (§14), following the NestJS designs;
    - mobile WS10-04 / 05 / 08 (formats, phone input, privacy screens) once a machine has the Flutter SDK;
    - deployment files once hosting is decided (IIS or AWS).
2. **Get the decisions** that unlock the most work, in this order:
    - 4 Payments;
    - 3 hosting;
    - 2 privacy;
    - 12 WhatsApp;
    - 6 Firebase;
    - 7 Rotary.org.
3. **Payments rebuild** (API, then admin task C, then mobile WS10-06).
4. **Policy texts** from counsel (Q6) for the privacy, terms, refund and cookie pages.
5. **Real-provider tests, load tests, pilot** (WS11).

14. The .NET edition (`row-dotnet/`)

A second ROW edition on RIZones' original stack (ASP.NET Core API and workers) with the same admin and club website as the NestJS edition. **Done:** rebrand (identity lint 0), brand endpoint and flags with the same keys as NestJS, member-data guard, privacy module, schema gaps, workers on environment variables.

Also done (session 3, later): currency (brand currencies, per-currency buckets), report scope (COG, exempt districts, zones, excluded names), one-time-code policy with Twilio / Meta senders, UTC timestamps on a UTC server, and a security fix — the original settings returned the one-time code in the API response (`ReturnDebugOtp`).

What is left, and why. Payments (decision 4); scheduled WhatsApp sends still through Interakt until Meta templates are approved (decision 12); a few ₹ / India-time texts and +91 assumptions in less-used screens. Not blocked except for the two decisions.